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AMERICAN ZINC PRODUCTS - RUTHERFORD COUNTY

WEEKLY ENVIRONMENTAL ACTIVITY REPORT

11/14/2021

1. PLANNED ACTIVITIES

1.1. SITE EVALUATION

1.11 Dye injected into raffinate pond.

11.2 YSL Monitors (2) installed in UT-4. Monitor pH, ORP, temperature, and rhodamine. Will be downloaded
11118

1.1.3 Last round of UT-4 samples (with dissolved tests) data received this week

114 Initial round of UT-1 data received and being reviewed

115 Draft scope and data quality objectives for bedrock drilling prepared — subject to change if dye trace

shows results. (first qualitative look 11/18)
116 Contracting for LIDAR survey of entire plant to obtain good topographic data.

1.1.7 Other (correspondence, inquiries, Q & A, etc.) — nothing to report.

1.2. REMEDIATION

1.2.1. Liquid recovery system:
Liquid recovery systems pumped during week of November 71,

1.2.2. Soil remediation:
e  Further soil remediation, pending outcome of drilling campaign.

1.2.3. Pond repair work:
e Al pond repair work complete. Repairs of holes in liners to facilitate sampling to be performed on an ongeing
basis.
1.2.4. UT- 4 metal removal from liquid:
e  Zinc-B-gone frial unit installed.

2. PROGRESS AGAINST PLAN

See attachment 1 (Action tracker) for details
3. GENERAL

AOC in circulation with EPA/AZP attorneys.
4. ATTACHMENTS

1. Action tracker
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2. AZP results from UT-4 sampling.
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